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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 608 Date: 21-Jul-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 47

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes at cable band # 44
. They started at 7:00 AM.

Anthony , Augie , Casey , Jacob, & Jonathon had to work on the suspender ropes .Anthony & Jacob
had to work on the E line . Casey , Augie , & Jonathon had to work on the catwalk . Crews had to complete
the work on the uphill suspender rope for cable band # 44 . They had to lift the cable off the roller , remove
the rollers , align the red lines outward , center the suspender rope & set it in the groove . They started at
7:10 AM. Crews were done at 8:05 AM.

After that , E line crews had to work on the downhill suspender rope . They had to pull
the empty spool out , bring the new spool , set it in place . & work with the catwalk crews on the downhill
rope . Following the same procedures as on the uphill suspender rope .Crews started at 7:10 AM. They
were done at 12:10 PM.

Then , crews had to disassemble the frame machines & pull them out of the site . They started on the
South frame machine at 12:45 PM. Crews were done at 1:30 PM. They started on the North frame
machine at 1:35 PM. Crews were done at 2:10 PM. . Nicolaus flew & set the machines on the W line .
Crews had to disassemble the machines & prepare them to be hauled out of the site . They were done at
2:50 PM. crews left at 3:00 PM.

Victor & I had to cover the activities on the suspender rope installations . No other activities for the
cables were performed on the site today . Matt & I had to survey the top of the saddles early in the
morning .

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00

JNM JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 608 Date: 21-Jul-2012 Saturday

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00
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